
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

April 9, 2009

KENDALL DEAN

5:30 PM

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Paul Nordstrom and

Stephen Lindberg.  Absent:  Edward Yazbak, Jane Biron, John Perry,

and Scott Majeau.

The meeting was called to order at 5:48 p.m.  Following roll call by

Janice Bradley it was noted that a quorum of members was not met

and the meeting could not be held.  John Perry arrived at 5:50 p.m.

and the meeting continued.

Old Business

1.	Running Track – The question did the board receive the original

warrantee from Gilbane was asked.  It was received and the warrantee

was accepted.



2.	Technology/Smartboards – Ron Fargnoli meet with David

DeQuattro, Larry Pantano, Dave Fenney, Jerry Benjamin, Marc Plant,

and Eric Butash by phone, regarding the installation of conduit per

the documents.  Griffin will drill one 4” hole in two Science rooms in

the desks.  In another two Science rooms Griffin will drill a hole in the

floor for the conduit.  There will be a cost of $1,500.  The original

installation of two conduits in the walls met the specifications.  David

DeQuattro explained that all parties met together to discuss what was

needed to be done.  Mr. Lindberg stated that if the documents were

reviewed and no discrepancies found, who missed this in the original

design.  But apparently nothing was missing.  Should this work be

done by the school department?  David Chamberland felt the job

should be kept in the project.  Griffin will do it and be paid.  Four

Science rooms were involved.

At 5:50 p.m. when John Perry arrived and the quorum was met motion

to approve the minutes to the March 5, 2009, meeting was made by

Paul Nordstrom the seconded by John Perry.  The committee

unanimously approved the motion.

Motion to recommend for payment to the Town Council requisition

#19F, Job #4178010, in the amount of 131,710.50 for Construction

Management Services for the period through March 31, 2009 was

made by David Chamberland and seconded by Paul Nordstrom.  The

committee unanimously approved the motion with Mr. Stephen



Lindberg abstaining.

3.	FF&E – The ban saw arrived today.

4.	Landscaping – Ron Fargnoli stated that effective April the School

Department will maintain the grounds.  The punch list and validate

germination of certain areas still has to be done.  If all is OK it will be

considered done or the areas will be corrected.  Mr. Fognoli

submitted all instructions to up keep the grounds.

6.	RI DEM UST Facility #02761 – The underground storage tank is not

completed.

7.	Punch List – Mr. Fargnoli stated that ten items are left on the list. 

This should be done by next week.  Griffin Electric will take care of

Room 251 and the speakers and jacks.  The band lockers will be

installed by the maintenance department after the floors are washed

and sealed.

The water will be analyzed and might be treated with chemicals.  In

the boys bathroom first floor the faucets do not work properly. 

Apparently the faucets need to be cleaned often.

Motion detectors and sun sensors are the responsibility of the School

Department.  Griffin Electric will do a punch list and David



Chamberland asked Bob Desrochers not to sign anything.  Do not

accept ownership of anything.  David Chamberland felt the sensors

should be under Griffin’s warrantee.  Lights that don’t work correctly

will also be under Griffin’s warrantee.  Stephen Lindberg stated that

this should be Gilbane’s issue not the School Department at this time.

Ron Fargnoli explained the following Design Builders changes;

#CR2404 – To correct the incorrect order of 139 handicapped desks.

A motion to recommend to the Town Council to approve #CR2404 of

the Design Builder’s Contingency in the amount of $2,889, was made

by David Chamberland and seconded by Paul Nordstrom.  The

committee unanimously approved the motion.

 Mr. Fargnoli explained the Owner’s Contingency changes:

#2594 – Band saw cost

#2690 – Fire alarm monitoring service in the amount of $1,082.  David

Chamberland stated a steel pole should be installed to prevent further

accidents from happening (a car backed into the fire alarm unit.)  Paul

Vadenais felt that even through the fire alarm system needed to be

reset, we should not pay for this because it went off for lack of water

in the tank.

 #2700 – Water testing – Was already approved for the Town Council.

A motion to recommend to the Town Council to approve the above

from the Owner’s contingency in the amount of $4,635 was made by



David Chamberland and seconded by Paul Nordstrom.  The

committee unanimously approved the motion.

8.	Commissioning/Heating System – Four items, 14-17, the ventilators

will be corrected on Monday.  Sebesta Blomberg will issue a final

report.  Discussion followed.  Paul Vadenais mentioned the overuse

of oil and the one year extended warrantee on the heating system and

compensation of fuel used.

Band room storage closet – Griffin wired the room on a permanent

basis.  The lights stay on all the time.  This will be corrected.  Bob

Desrochers will check the hall light in the Music area also.  Mr.

Lindberg wants these lights off.

Stephen Lindberg mentioned that Dyane Tech was asked to cover or

cage an area in front of the stage where the interface for computers is

located.  A cover is preferred.  

Paul Vadenais reported that the damaged spot on the gym floor was

corrected.  But the urethane is delaminating from the paint all over

the gym floor.  Gilbane will call Kenvo.

The vinyl tiles need attention.

Door handles are falling off or are loose and ruining the finish on the

doors.  Gilbane will look into it.



Bob Desrochers mentioned certain ceiling tiles need to be replaced.

Paul Vadenais mentioned the invoice for the School Department for

oil at the field office and felt this should be discussed between

Gilbane and Mr. Lindberg.  

Roofing – Eagle Corners.  A hole in the roof was noticed in February. 

No one seems to know how this happened.  Quite a few people were

on the roof for one reason or another.  Mr. Desrochers noticed leaks

in the fall.  Mr. Fargnoli mentioned that the repair cost should be paid

for by the project in the amount of $564.  Mr. Chamberland asked

Stephen Lindberg to send a letter to Eagle Corners and asked them to

reissue the bill addressed to Gilbane.

The bill for the Charcoal filter will be paid for by the School

Department.

11.	Electricity Usage – Paul Vadenais felt that there is an issue of high

use at the Middle School when in fact the reality is the inefficiency at

the high school.  Replacement of the windows is much needed. 

David Chamberland felt the use of electricity during the period from

July 1 to August 27 be paid for by both Gilbane and the School

Department.  Out of the Owner’s Contingency - $11,000.  

The schools building committee will recommend to the Town Council



to pay the School Department $11,000 out of the Owner’s

Contingency.  An invoice will be given to the schools building

committee for this expense next month.

12.	Water Line/Fire Suppression – Fleet did test on the fire alarm and

a leak was found between the building and the pump house.  Fleet

might be responsible and it was suggested to lower the pressure.  A

sonar pipe finder will be used to locate the leak was recommended by

David Chamberland.  Discussion followed.  Mr. Chamberland does

not approve the requisition.  Mr. Fargnoli suggests to hold payment if

you feel Fleet is not doing it properly.  He said that Fleet indicated

that this leakage is allowed by code.  No one agreed.  This corrective

work might have to be done during the summer.

Motion was made to accept the warrantee for the track by Gilbane

was made by David Chamberland and seconded by Paul Nordstrom. 

The committee unanimously approved the motion.

David Chamberland mentioned that the use of the leftover money can

be discussed over the next month.  He asked Bob Desrochers to list

items needed.

Mr. Desrochers received a couple of prices for the painting of the

former Superintendent’s office.  Painting of the interior, wall paper,

door of the basement and exterior wood - $15,000/$17,000 – from

Color Concepts.  The board would like to convert this office into one



large room for the use of meetings by groups such as athletic parent

groups. Mr. Chamberland asked Bob Desrochers to get more prices.

Discussion regarding improving access to the football field from the

parking lots.

Security around the football field is being installed by Dane Tec. 

Cameras will be installed.

The next meeting will be on May 7, 2009

This meeting was adjourned by David Chamberland at 7:27 p.m.


